
June 6, 2006
Russian River Bridge update

• The bridge demolition contractor finished moving their equipment from the jobsite.  The
demolition work is now 100% complete.

• Workers started to tack and weld a 90 foot pile at bent 7.
• Foundation Constructors completed driving piles at bent 8 to the specified tip elevation.
• Drilling at abutment 11 was delayed by two days.


